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Synopsis
Members of the General Assembly requested that we conduct an audit of the
State Housing Finance and Development Authority. The requesters were
concerned about program efficiency and why more aid for affordable
housing was not reaching the needy community. We reviewed the housing
trust fund program, a state-funded program created to provide affordable
housing. We also examined operations of a private, non-profit corporation
created in part to develop affordable housing. In addition, we reviewed the
marketing of certain housing programs and the extent to which minorities
and particular income levels have been served by the agency’s
homeownership program. Our findings are summarized as follows:
! The authority has not adequately monitored housing trust fund projects.
Agency officials have not conducted property inspections to ensure that
construction has been completed. Also, funds have not been disbursed
and projects have not been completed as required.
! The agency has awarded some housing trust funds which did not meet
funding criteria. Over a four-year period, authority officials have
awarded over $2.6 million for ten “special projects.”
! Relationships between a private, non-profit corporation and the authority
constitute conflicts of interest. In addition, the authority has used state
resources to subsidize this corporation. The agency has made two loans
totaling almost $5 million to the corporation and agency employees have
spent work time on corporation-related activities. Further, in its efforts to
provide affordable housing, the corporation has given little consideration
to competition with other private organizations. 
! The rate of minority participation and the authority’s homeownership
program has greatly increased. In our 1991 audit of the agency’s
homeownership program, we concluded that the authority was not
providing adequate guidance to lenders on the calculation of minority
participation in the program. Further, the percentage of mortgage loans to
minorities was substantially less than the percentage of the minority
population in the state. Statistics on minority participation now conform
to federal standards and the rate of minority participation, 33%, coincides
with the percentage of minorities in the state. 
! The authority has more effectively targeted low-income participants in
its homeownership program. In 1991, the authority provided more
mortgage loans to moderate- to low-income households than to
low-income households. During this review, agency documents indicated
that more loans were made to low-income households.
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The South Carolina State Housing Finance and Development Authority was
created in 1971. The authority is governed by a seven-member commission
whose members are appointed by the Governor with the advice and consent
of the Senate. The Governor and the Commissioner of the South Carolina
Department of Health and Environmental Control (or their designees) serve
as ex officio members of the commission, with full voting powers. The term
of office for commissioners is four years.
The authority’s mission is to promote and provide safe, decent, and
affordable housing for the citizens of South Carolina. The agency administers
several rental, homeownership and home repair programs. The authority also
provides funds for group and transitional housing. 
The agency receives no state general revenue funds. Rather, funds are
generated through federal programs, interest, the collection of user fees, and
from state documentary tax funds which are transferred to the authority (see
Table 1.1). As of June 30, 2003, the agency employed 113 full-time and 5
temporary employees.
We have conducted two previous reviews of the authority. In 1991 we
reviewed the agency’s homeownership program. In 2001 we audited the
low-income housing tax credit program — a program which directs private
capital towards the creation of affordable rental housing.
Table 1.1: FY 01-02 Revenues for
the State Housing Finance and
Development Authority
SOURCE OF FUNDS AGENCY PROGRAM AMOUNT















Program Fund Programs  816,9734
TOTAL $138,809,012
1 204 per $500 of real estate sold in S.C. is used to fund the housing trust fund program. 
2 Mortgages and bonds for 11 HUD projects.
3 Includes programs such as HUD Section 8 —  a rental assistance program.
4 Administrative fees for particular HUD programs.
Source: State Housing Finance and Development Authority
Chapter 1
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Audit Objectives Members of the General Assembly requested the Legislative Audit Council
to conduct an audit of selected operations of the South Carolina State
Housing Finance and Development Authority. The audit focused on the
authority’s establishment of a non-profit corporation, administration of the
housing trust fund program, participation in the homeownership program,
and efforts to market programs. Our specific audit objectives follow. 
• Determine whether agency controls have adequately ensured that
participants in the housing trust fund program comply with the law.
• Review the role of the housing trust fund advisory committee to
determine if the committee has operated according to state law.
• Examine the need for the State Housing Corporation, a non-profit
corporation, established by the authority.
• Determine if marketing of the authority’s HOME investment partnership
program, housing trust fund and homeownership programs has
adequately ensured that information is communicated and disseminated
to citizens in the most needy areas of the state.
• Determine the extent of minority participation in the homeownership
program.




The general period of our review was from January 2001 through December
2002. This audit focused on administration and/or marketing of three
authority programs. 
THE HOUSING TRUST FUND PROGRAM C  A state program funded through
documentary stamp taxes which is designed to provide financial
assistance to increase or upgrade the supply of safe, decent, and
affordable housing for very low or lower income households. 
THE HOMEOWNERSHIP PROGRAM C  A program funded through the sale of
tax-exempt mortgage revenue bonds which is designed to provide
expanded homeownership opportunities for low-income households and
moderate- to low-income households. 
THE HOME  INVESTMENT PARTNERSHIP PROGRAM C  A U.S. Housing and
Urban Development (HUD) reimbursement program designed to
promote partnerships among the federal government, state and local
governments, and those in the non-profit and for-profit sectors who
build, own, manage, finance and support affordable housing initiatives. 
Chapter 1
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We interviewed authority staff, housing officials in other states, and HUD
officials. We reviewed agency records including:





State laws and agency manuals were used to evaluate the administration of
the housing trust fund program. We conducted two separate samples of
housing trust fund awards as described in the audit report. 
We used limited computer-generated data in conducting this review. When
this information was viewed in context with other available evidence, we
believe that opinions, conclusions, and recommendations in this report are
valid. 
This audit was conducted in accordance with generally accepted government
auditing standards with the exception of the general standard concerning
quality control. Due to LAC budget reductions, funding was not available for
a timely external quality control review. In our opinion, this omission had no
effect on the results of the audit.
Chapter 1
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Chapter 2
Housing Trust Fund (HTF) Program
Program
Oversight
Authority officials have not adequately monitored housing trust fund
projects. Agency oversight is crucial to ensure that housing needs are met
and that the state’s interests are protected. 
We conducted a sample of awards made from January 2001 through
December 2002 which revealed problems in areas such as inspections and
timely project completions. A history of the housing trust fund program and
our findings are provided below. 
Background Established by South Carolina Act 410 of 1992, the housing trust fund
program was designed to provide financial assistance for the creation and
preservation of safe, decent, and affordable housing for low-income
households (those earning less than 80% of the median income in the area of
residence) or very low-income households (those earning less than 50% of
the median income in the area of residence). The program is funded through
documentary stamp proceeds. For every $500 in real estate sold in South
Carolina, 20¢ is allocated to the program. 
The South Carolina Department of Revenue calculates the amount due to the
housing trust fund program and transfers the funds to the State Treasurer’s
Office, which serves as program trustee. In FY 00-01 and FY 01-02, over
$14 million was allocated to the HTF program (see Table 2.1). 
Table 2.1: Housing Trust Fund
Activity for FY 00-01 and FY 01-02
F ISCAL YEAR CARRY FORW ARD  ALLOCATIONS EXPENDITURES BALANCE
00-01 $14,343,870     $7,677,383 $10,209,079 $11,812,174
01-02       $11,812,174       7,119,138      6,836,288  $12,095,024*
TOTAL $14,796,521 $17,045,367
*The 2003 General Assembly elected to transfer $5,583,000 of HTF funds to the General Fund.
Source: State Housing Finance and Development Authority.
Non-profit organizations, or sponsors, assist qualified applicants in seeking
housing trust fund awards. The authority’s staff reviews all applications for
qualification and completeness. In order to expedite emergency repair
requests, approval is made by the program manager and agency director.
Applications for other projects are submitted to the authority’s board of
commissioners for approval. If approved, the non-profit organization is
responsible for the completion of the project and the authority staff oversees
the project.
Chapter 2
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In June 1999, HTF staff recommended six activities (subprograms). The
board of commissioners approved the implementation of these subprograms;
one year later, another subprogram was recommended and approved.
Guidelines for each subprogram are included in manuals, applications, 
and funding agreements. The guidelines and maximum awards for the 
subprograms in FY 03-04 include: 
• Emergency Repair  — provides up to $6,500 for repairs which, if not
made, would pose a threat to an individual’s health, safety, or welfare. 
• Group Home —  provides a dollar-for-dollar match up to $75,000 for the
acquisition or construction of homes for severely disabled individuals. 
• Homeownership — provides financing of a second mortgage on 
single-family structures up to $10,000.
• Land Acquisition for Homeownership —  provides up to $100,000 to
purchase tracts of land for future development of single-family homes.
• Multi-Family Rental —  provides a dollar-for-dollar match up to
$250,000 for acquisition, rehabilitation, or construction of residential
buildings for rental units. 
• Owner-Occupied Rehabilitation —  provides up to $10,000 to alleviate
substandard conditions for very low-income, owner-occupied
properties.
• Shelter or Transitional Housing —  provides a dollar-for-dollar match up
to $150,000 for acquisition and rehabilitation, new construction, or
conversion for the homeless and for abused women with children. 
There are 34 states with housing trust funds. Four of the eight southeastern
states do not have a housing trust fund program (Alabama, Mississippi,
Tennessee, and Virginia) while the remaining four states (Florida, Georgia,
North Carolina, and South Carolina) do. Similar to South Carolina, the
programs in Florida and North Carolina are administered by the state housing
finance agency. The Georgia Department of Community Affairs administers
that state’s program. 
Monitoring The land acquisition subprogram does not initially involve construction and
generally has different guidelines from the other subprograms. We reviewed
all seven land acquisition awards made during our review period. We
focused on requirements for the minimum purchase of five lots in each
acquisition and the maximum award amount of $100,000. We found no
material problem in either area. 
Chapter 2
Housing Trust Fund (HTF) Program
Page 7 LAC/03-1 State Housing Finance and Development Authority
For the six remaining subprograms, we conducted a random sample of 72
(10%) of the 718 housing trust fund awards that were made from January
2001 to December 2002. Authority staff did not always follow particular
procedures outlined in the various manuals. 
We found no evidence of a
site inspection by authority
officials in 52 (72%) of the 72
cases that we reviewed.
Inspections 
For three-fourths of our review period (January 2001 to June 2002), authority
guidelines for single-family awards (emergency repair, homeownership, and
owner-occupied rehabilitation) provided that on-site inspections be
conducted “… to confirm work completion and to evaluate recipient
performance....”  From July 2002 to December 2002, with no change in the
purpose of inspections, the policy was changed from requiring inspections to
conducting inspections “as necessary.” Nevertheless, the staff stated that site
inspections were still required for this period.
We found no evidence of a site inspection by authority officials in 52 (72%)
of the 72 cases that we reviewed. Without inspecting properties, the authority
cannot ensure that work has been completed or evaluate the sponsor’s work.
Inspections are necessary to confirm that the intent of the housing trust fund
program has been met.
Disbursement of Funds
Agency guidelines specify when funds are to be disbursed to sponsors. The
homeownership subprogram requires that amounts greater than $10,000 are
not to be disbursed in lump sums, but rather through a draw system.
Although we found no problem with disbursements for the other
subprograms, 15 disbursements for homeownership projects exceeded
$10,000 and were paid in lump sums. Awards subject to the draw process are
to be disbursed based on work completed. There was no evidence of
authority inspection to verify completion of work in any of the 15 cases.
Making full payments before they are properly authorized puts the
conclusion of homeownership projects at risk. 
Other guidelines provide that funds are to be disbursed after a restrictive
covenant is recorded on the property. A restrictive covenant limits the rights
of the property owner to ensure that the property is used for the stated
purpose. The restricted period for the HTF program is 20 years, which is
forgiven at the rate of 5% each year. 
Our review showed that funds were disbursed before a restrictive covenant
was recorded in 15 (21%) of the 72 cases examined. When a restrictive
covenant is not secured before funds are disbursed, the interests of the HTF
program and the state may not be protected. 
Chapter 2
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Completion of Projects
Agency guidelines provide for the completion of emergency repairs in six
months and for other subprograms in one or two years. We found that six
emergency repairs and five projects in other subprograms were not
completed in the time required.
When emergency repairs are not completed in six months, there is a question
about whether the needed repair is an actual emergency. Further, when
emergency and other repairs are not completed in the required period,
citizens are not provided decent and sanitary housing in a timely manner. 
Measures Taken by HTF
Staff
Between November 2002 and May 2003, the housing trust fund staff
implemented procedural revisions that may address some of the problems
that we found. For example, changes were made in the areas of inspections
and time frames for projects. We were unable to review the impact of these
recent changes on program administration.
Recommendations 1. The State Housing Finance and Development Authority should ensure
that properties receiving housing trust fund awards are inspected. These
inspections should be used to confirm that work has been completed and
to evaluate recipient performance.
2. The State Housing Finance and Development Authority should disburse
housing trust funds to sponsors in accordance with agency guidelines.
3. The State Housing Finance and Development Authority should ensure
that housing trust fund projects are completed in the time required.
HTF Special
Projects
Authority officials have allowed the use of housing trust funds for projects
which did not meet criteria for funding. According to staff, a “special
projects” category was initiated when a housing trust fund participant
inquired of an agency official about a project which was outside of the seven
subprograms which were approved by the authority’s board of
commissioners (see p. 6). This official stated that applications for special
projects are submitted by an organization to authority staff who then submit
information to the agency’s governing board for approval. Between August
Chapter 2
Housing Trust Fund (HTF) Program
Page 9 LAC/03-1 State Housing Finance and Development Authority
1999 and November 2002, the authority awarded ten special projects totaling
approximately $2.7 million (see Table 2.2). 
Table 2.2: FY 98-99 Through
FY 02-03 Housing Trust Fund
Special Project Awards
Authority officials have
allowed the use of housing
trust funds for projects which
did not meet criteria for
funding. 
NATURE OF SPECIAL PROJECT AWARD APPROVED AWARD AMOUNT
 Temporary Housing for Children August 1999 $500,000
Transportable Housing for the Elderly* September 1999 100,000
Transitional Housing for Minors December 2000 100,000
Renovated Housing for Children February 2001 500,000
Transportable Housing for the Elderly* March 2001 165,000
Completion of Historic Properties Project June 2001  360,000
Dormitory for Disabled Students September 2001 282,400
Refurbished Manufactured Housing October 2001 90,000
Classrooms/Dormitory for Disabled Students January 2002 500,000
Refurbished Manufactured Housing November 2002 90,000
TOTAL $2,687,400
* Fabricated housing that can be moved from one location to another within a relatively short
period  of time and can be reused.
Source: State Housing Finance and Development Authority 
The authority has used these funds for worthy projects. For example, funds
have been used for classrooms and dormitories for disabled students and
housing for substance abusers. However, these services are not within the
agency’s mission and do not comply with agency guidelines. The funds used
for special projects could be used for more immediate housing needs that
meet program criteria. 
We reviewed all ten of the special project awards and found that none of the
awards met criteria to receive housing trust funds. In addition, we found that
agency officials have not provided adequate oversight of special projects.
Further, officials have not ensured that the availability of funds for special
projects is communicated to all organizations that are eligible to apply for
housing trust funds. Our findings are detailed below. 
Criteria for Funding Although the authority has generally funded special projects which are
targeted towards the elderly population and children, the specific projects do
not meet eligibility criteria for the housing trust fund program. For the period
that we reviewed, the maximum award allowance for six of the seven
housing trust fund subprograms ranged from $4,400 to $6,500 for emergency
repairs to $100,000 to $150,000 for shelter or transitional housing. In
Chapter 2
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addition, for the other subprogram, multi-family rental housing, the
maximum allowance amount ranged from $250,000 to $300,000.
Furthermore, housing trust funds cannot be used for manufactured or mobile
homes except in the case of emergency repairs. 
The awards given to special projects have not met this criteria. For example:
• At least six (60%) of the ten special projects have exceeded the
maximum allowable award amount. 
• In three cases, the awards were at least $200,000 above the maximum
amount allowed by guidelines. 
• Two special projects have involved repair to manufactured homes. 
• Funds have been used for the construction of classrooms and
administrative offices rather than as a means to provide affordable
housing.
Project Oversight Agency guidelines for special projects are inadequate to ensure appropriate
accountability. The agency’s funding agreement provides very little detail on
the administration of these awards. First, this agreement does not specify
when funds are to be disbursed to participants. Second, the agreement
specifies a completion date of either one year or two years from the date of
the agreement, but we found no evidence of completion in any of the files by
the date agreed upon. In addition, the funding agreement notes that the
authority has the right to conduct inspections of the property and to handle
funds in compliance with the agency’s manual. However, agency staff has
not developed a policy or a manual for special projects. 
Our review of the special project awards indicated problems with the
disbursement of funds, inspections, and other areas. For example:
• A project was abandoned after the authority paid the sponsor $450,000
(90%) of a $500,000 award. Upon inspection of the project 17 months
after the funding agreement was signed, it was determined that only 51%
of the work had been completed. According to an authority official, the
agency did not provide adequate oversight in planning this project and
project costs were underestimated.
• The authority made a full payment of $90,000 for a special project three
weeks after the funding agreement was signed. An inspection of the
property 15 months later indicated that 4 of the 11 housing units were
still incomplete. 
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• In January 2003 (21 months after an award of $150,000 had been paid),
the authority approved an additional $15,000 for the project. The
additional funds were to be used to construct three housing units that
were already proposed in the original award. We found no evidence that
this property was inspected or completed. 
• As of April 2003, five of the ten special projects which should have been
completed had not been. Extensions for completion had been granted in
three of these cases.
Availability of Information Agency officials have not ensured that information on special project funding
is disseminated to organizations that are eligible to apply for housing trust
funds. For the seven subprograms, the authority has provided readily
accessible information regarding the application for participation. Manuals
and applications for funding are available through agency brochures and the
agency’s website. In addition, authority officials meet with various
community groups to inform them about the subprograms. 
Conclusion Guidelines, including criteria for funding and oversight procedures, help to
ensure that program intent is being met and that affordable housing is
provided to lower income and very low-income households in an equitable
manner. Because information on special project funding has not routinely
been communicated, fewer persons may benefit from special projects and the
selection process may not be fair. Only organizations that are aware of
available funds have an opportunity to apply for and to receive funds for
projects. 
Recommendation 4. The State Housing Finance and Development Authority should
discontinue providing housing trust funds for special projects.
Chapter 2
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HTF Advisory
Committee
One of our audit objectives was to review the role of the housing trust fund
advisory committee to determine if the committee has operated according to
state law. We concluded that the advisory committee has been active in
program operations but has not fulfilled a responsibility to inform the board
about critical housing needs.
The advisory committee was established in 1992 when the housing trust fund
program was created. The committee consists of nine members including two
persons from low-income households and other persons from various
housing organizations. Three of the members are selected by the authority’s
governing board and the remaining members are selected by the appropriate
housing organizations. Section 31-13-430(C ) of the South Carolina Code of
Laws specifies the duties of the committee. Specifically, the advisory
committee is to advise the authority’s governing board about “particularly
critical housing needs.” In addition, the committee is to recommend areas
where requests for proposals for developments should be published and to
recommend the types of developments that should be solicited. Our review
indicated that the advisory committee has not informed the board on critical
housing needs.
We did find evidence that the advisory committee has discussed critical
housing needs to some extent. In April 2002, the chairman of the committee
made a presentation to the board which noted the need for the housing trust
fund program to serve the “poorest of the poor,” the original intent of the
program. The committee has also provided assistance in other areas. From
April 2003 to July 2003, the advisory committee worked with authority staff
to develop and implement policies and procedures regarding general
operation of the program. These revisions were approved by the governing
board in July 2003. 
During our review in August 2003, the advisory committee decided to
compile information for the board regarding critical housing needs. The
committee planned to prepare this information for discussion at the
November 2003 meeting of the agency’s board of commissioners.
Recommendation 5. As required by S.C. Code §31-13-430(C), the housing trust fund
advisory committee should: 
• Inform the agency’s board of commissioners about critical housing needs;
• Recommend areas of the state where requests for proposals for housing
developments should be solicited; and 
• Recommend the types of developments that should be solicited. 
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Private, non-profit corporations and foundations which are chartered to
benefit public agencies are common in South Carolina and in the nation. The
mission of these private entities is generally to attract funds in support of the
agencies with which they are affiliated. The entities are to be separate and
distinct and are to maintain an “arm’s length” relationship with the agencies. 
In June 2002, the State Housing Finance and Development Authority created
the State Housing Corporation (a non-profit corporation) exclusively for the
benefit of the authority. We reviewed the operations of the corporation from
June 2002 to August 2003. We could find no reason for the continued
existence of the non-profit corporation. Relationships between the authority
and the corporation constitute conflicts of interest. Also, the agency and the
non-profit corporation have not maintained their independence by operating
at “arm’s length.” State resources have been used to subsidize corporation
activities. In addition, the corporation has not yet met its intended purpose to
avoid competition with other private organizations. 
Conflicts of Interest
We could find no reason for
the continued existence of the
non-profit corporation.
The authority’s governing board and staff have played a major role in the
operations of the State Housing Corporation. By serving in dual capacities,
they exercise influence over the activities and decisions of both
organizations. We found several situations which constitute conflicts of
interest between the authority and the non-profit corporation.
• The agency’s director served as the corporation’s president from
December 2002 through July 2003. Even though the director resigned as
president in July, corporation minutes note that he will continue to work
with the corporation. When he served as agency director and corporation
president, he was chief executive of both organizations and was
responsible for overall operation of both organizations. 
• A purpose of the State Housing Corporation is to own, lease, operate,
manage, and contract for the construction of office facilities for the
agency. Authority staff have negotiated with developers for the purchase
of a building which is to be owned by the corporation and leased to the
authority. In May 2003, the South Carolina Budget and Control Board
placed a moratorium on real estate purchases pending a study of state
real estate holdings. As of September 2003, an office building had not
been purchased.
• Four of the seven directors of the non-profit corporation are associated
with the agency. This includes three directors who also serve as agency
commissioners and another director who is an upper-level manager at
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the agency. All of these individuals are voting members on the
corporation’s board. 
• The agency’s governing board has considered corporation decisions. In
November 2002, the board discussed the corporation’s purchase of an
office building for agency occupancy. The board chairman at that time
stated that the board needed to approve the corporation’s ownership of
the building.
The relationship between the agency and the corporation may present
additional conflicts of interest. For example, in making housing decisions,
officials affiliated with both organizations may favor projects undertaken by
the non-profit corporation over more worthy projects. 
Public Subsidy of the
Non-Profit Corporation
The State Housing Finance
and Development Authority
has made two loans totaling
almost $5 million to the
non-profit corporation.
Our review revealed questionable financial transactions between the non-
profit corporation and the authority. Also, agency employees have worked on
corporation-related activities without reimbursement.
Loans to the Non-Profit Corporation
The State Housing Finance and Development Authority has made two loans
totaling almost $5 million to the non-profit corporation. According to an
agency official, these funds were taken from agency programs for multi-
family housing and from administrative fees for various programs. An April
26, 1983, opinion of the South Carolina Attorney General stated, 
“…[there is] no Constitutional or statutory power for a State agency to give
public funds to a private foundation or any other corporation or individual
except in payment for goods and services.”
THE FIRST LOAN OF $200,000 was made in November 2002. The loan funds
were to be used for expenses related to the purchase of an office building
by the corporation which the authority was to occupy (see p. 13) and for
insurance for corporation officers. We reviewed loan documents and
found that this loan does not have a beginning or an ending date for
repayment. Instead, the loan is payable upon demand from the authority.
Also, there appears to be no interest on the loan except if late charges are
assessed. As of May 2003, expenses from the loan funds included
$50,000 for the building purchase and $8,981 for legal fees related to the
purchase. These and other miscellaneous expenses resulted in an ending
balance of $134,561.
THE SECOND LOAN OF $4.75 MILLION from the authority to the corporation
was made one month later in December 2002. The funds from this loan
were to be used to develop housing. After funds are expended, the loan is
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to be paid back in 24 months at an interest rate of 1% per year. As of
May 2003, the corporation had not purchased housing developments and





Staff Support of the Non-Profit Corporation 
Authority employees have spent state time performing work for the non-
profit corporation. At a minimum, the authority’s executive director, its
finance staff, and legal counsel have provided technical support to the
corporation. These individuals did not keep records of the time that they
spent on work for the corporation. They stated that they either volunteered
their time or that the work required minimal time.
The by-laws for the non-profit corporation provide that the entity is 
authorized to pay reasonable compensation for services rendered. Although
corporation minutes indicated that there was consideration to contract with
the agency’s financial staff for technical support, the minutes further state
that such an arrangement was not required at that time. We could find no
provision in state law which allows state employees to perform services for
private entities, such as the State Housing Corporation, at state expense.
The Virginia Foundation for Housing Preservation, a non-profit corporation
affiliated with the Virginia Housing Development Authority, was created in
January 2000. According to an official, authority staff spend 15 hours a week
working on corporation activities. The corporation compensates the agency
at an amount of approximately $75,000 a year. 
Purpose of the
Corporation
According to its articles of incorporation, one of the primary purposes of the
non-profit corporation is to provide affordable housing for the population
served by the agency. Further, according to a “Statement of Intention”
adopted by the corporation’s board of directors:
Rather than entering into competition with existing governmental and
not-for-profit entities, the Corporation shall, to the greatest extent
possible, endeavor to provide affordable housing opportunities for low
and very-low income households in areas and under circumstances that
such opportunities are or cannot presently be provided by existing
organizations.
However, our review indicated that there has been little consideration given
to whether other organizations can provide housing in areas considered for
development by corporation officials. 
In March 2003, the corporation was considering 19 projects for development.
Some of these projects were located in areas of the state where other non-
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profit and for-profit organizations are located or have developed projects for
affordable housing. According to an authority official who is also affiliated
with the corporation, whether other organizations can provide housing
services was not considered in analyzing any of the developments for
potential investment. The major factor was whether the projects were sound
business investments. This official also stated that property owners may
prefer dealing with the non-profit corporation affiliated with the authority
rather than another non-profit organization.
Some officials of non-profit organizations who work with the housing
industry in South Carolina have voiced concerns about the State Housing
Corporation competing with their organizations. These persons have met to
voice their concerns with authority officials on several occasions. 
Based on agency documents, the intent of the corporation is not to compete
with other organizations but to supplement efforts to create affordable
housing. The authority provides funds for the creation of affordable housing.
This, in conjunction with four of the seven corporation board directors being
affiliated with the authority (see p. 13), may give the State Housing
Corporation an unfair advantage over other private organizations that
develop affordable housing. 
Recommendations 6. The State Housing Corporation, the private corporation affiliated with
the State Housing Finance and Development Authority, should be
disbanded.
If the State Housing Corporation continues to operate:
7. The State Housing Finance and Development Authority should avoid
potential conflicts of interest with the State Housing Corporation.
8. The State Housing Finance and Development Authority should maintain
an “arm’s length” relationship with the State Housing Corporation, a
private corporation. The authority should comply with state law by not
subsidizing the corporation.
9. The State Housing Finance and Development Authority should obtain
full reimbursement from the State Housing Corporation for services
provided to the corporation. 
10. The State Housing Corporation should not compete with private
organizations in developing affordable housing projects. 
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Chapter 4
Participation Issues
Marketing The authority could improve its marketing efforts of the three programs we
reviewed — the housing trust fund program, the homeownership program,
and the HOME investment partnership program (see p. 2). First, the agency
should identify the target market for each program and ensure that
information on housing programs is communicated to persons in those areas.
In addition, we found that the authority’s marketing efforts are fragmented
among staff of the various housing programs and need to be consolidated.
Housing Needs The authority does not have comprehensive data on the state’s housing
needs. During our review of the agency’s low-income housing tax credit
program in 2001, the authority was contracting for a study to determine the
state’s needs. The initial contract period for this study was August 2001
through August 2002 with an extended period for updates through August
2006. 
The first phase of the study was completed in August 2002 at an approximate
cost of $171,000. This portion of the study did not provide necessary data to
identify areas of the state with the greatest housing needs. The second phase
of the study, estimated to cost $54,000, is currently ongoing and is scheduled
to be completed in October 2003. According to an authority official, the
primary purpose of this phase is to update census data. Without complete and
accurate data on housing needs, the authority cannot determine the
appropriate targets for its programs. 
Structure The authority has not consolidated its marketing efforts. Information on the
programs that we reviewed is available on the agency’s website and through
brochures. In addition, the authority issues media releases on some programs
and staff meet with community groups upon request. However, staff from the
various programs are also responsible for marketing those programs. One
official stated that with program administrative responsibilities, staff does not
have sufficient time to market the programs. Another official stated that
marketing is “ad hoc.” According to this official, there is no structure to the
agency’s approach. 
In early 2003, the authority created a business development group whose
primary mission is to market the homeownership program. A strategy in the
agency’s proposed strategic plan is to allow the business development staff to
learn about the various housing programs and consolidate the marketing for
all housing programs. Consolidation of the agency’s marketing function
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would help to ensure that information on housing programs is consistent and
is communicated throughout the state. 
Recommendations 11. The State Housing Finance and Development Authority should
determine the state’s housing needs. This data should be used to
disseminate information on housing programs to citizens the programs
are designed to serve.
12. The State Housing Finance and Development Authority should
consolidate its marketing functions. 
Minority
Participation
In our 1991 audit of the State Housing Finance and Development Authority,
we reviewed the extent that minorities were served by the homeownership
program.  Based on data which was collected from lenders and submitted to
the authority, minorities had received 481 (17%) of  2,784 loans. We
concluded that the reliability of this data was questionable since the authority
had not provided adequate guidance to lenders on how this information was
to be collected.  We also noted that minorities received only 15% of
mortgage loan funds when they made up approximately 32% of the state’s
population. 
The authority still relies on information collected by lenders.   However, the
collection of this data which is required by the federal Home Mortgage
Disclosure Act (HMDA) now conforms to standards established by the U.S.
Office of Management and Budget. The HMDA requires lenders, not
investors like the authority, to collect data including the race and ethnicity of
borrowers to determine whether institutions are meeting housing needs as
well as to identify possible discriminatory acts.   
From 2000 to 2002, records indicate that minorities received approximately
1,161 (33.3%) of  the 3,481 loans, accounting for 33.4% ($83 million of
$254 million) of the mortgage loan funds.  U.S. Census data in 2000 showed
that minorities made up approximately 32.8% of the state’s population. 
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Income Levels The State Housing Finance and Development Authority has successfully
targeted its homeownership loans to low-income recipients. The authority
provides home loans to two beneficiary classes.
• THE LOW-INCOME BENEFICIARY CLASS —  households with incomes less
than 75% of the statewide median income.
• THE MODERATE- TO LOW-INCOME BENEFICIARY CLASS C  households
with incomes between 75% to 150% of the statewide median income. 
In 1991 we found that the authority was providing more mortgage loans to
moderate to low income households than to low income households. In this
review, we obtained data by beneficiary class for bond series issued from
1999 to 2001. Agency records now indicate that more loans were made to
low-income than to moderate- to low-income households from these series
(see Table 4.1).
Table 4.1: Number of Recipients
in Beneficiary Classes for Bonds









 1999-A 123    429 77.7%
 1999-B 179    837 82.4%
 2000-A 272    589 68.4%
 2001-A 245    437 64.1%
 TOTAL 819 2,292 73.7%
* Funds from these series were generally used from the year they were issued through
  September 2003. 
Source:  State Housing Finance and Development Authority
The state’s median income changes from year to year and, as a result, the
income limits vary. South Carolina’ median income in 2001 was $46,600. In
2001, families in the low-income class earned less than $34,950; those in the
moderate- to low-income class earned from $34,950 to $69,900. 
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We also obtained income data on families who received mortgage loans from
calendar years 1999 to 2001. Approximately 52% of the households that
received mortgage loans over this period earned less than $30,000 (see
Table 4.2). 
Table 4.2: Number of Loans
Recipients by Income Range,
1999 to 2001
INCOME RANGE NUMBER OF LOANS LOAN AMOUNT PERCENTAGE
            0 B $9,999        2           $45,540       .02%
$10,000 B $19,999    410     20,556,348     7.90%
$20,000 B $29,999 1,729   115,399,469    44.50%
$30,000 B $39,999 1,310   100,357,308    38.70%
$40,000 B $49,999    219     19,330,132     7.40%
$50,000 and Above      38        3,844,861     1.48%
TOTAL 3,708 $259,533,658 100.00%
Source:  State Housing Finance and Development Authority
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Mr. George L. Schroeder 
Director, Legislative Audit Council 
1331 Elmwood Avenue, Suite 315 
Columbia, SC 29201 
 
Dear Mr. Schroeder: 
 
Enclosed you will find our full comments to your report entitled, A Review of Selected 
Operations of the State Housing Finance and Development Authority.  First, we would like to 
thank you and especially your staff for the courteous and professional manner in which the audit 
was conducted. 
 
We were informed in January 2003 that an audit of the Authority had been requested.  Five 
Richland County representatives made the audit request in September 2001.  The representatives 
wanted the audit “to determine program efficiency and to determine why more aid for affordable 
housing is not reaching the needy community.”  As reflected in the graph below, our records 
indicate that Richland County has benefited more than any other county in the state from the 
programs administered by the Authority.  At times it appears as if a given area isn’t receiving 
enough of the agency’s dollars but the reason is there are not enough state and federal dollars to 
make a major, noticeable impact on total state affordable housing needs.  We continually strive 
to improve the efficiency of our programs as well as to find new and innovative ways to provide 
housing to the needy citizens in all portions of the state. 
 




































Mr. George L. Schroeder 
December 1, 2003 
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After LAC staff conducted their survey work, they informed us in March 2003 that the audit 
objectives would be to: 
 
• Examine the need for the South Carolina State Housing Corporation, a non-profit 
corporation established by the Authority. 
• Determine if marketing of the Authority’s HOME, Housing Trust Fund and 
Homeownership programs has adequately ensured that information is 
communicated and disseminated to citizens in the most needy areas of the state. 
• Determine the extent of minority participation in the Homeownership Program. 
• Determine the income levels of families served by the Homeownership Program. 
• Determine whether agency controls have adequately ensured that participants in the 
Housing Trust Fund comply with the law. 
• Review the role of the Housing Trust Fund Advisory Committee to determine if the 
committee has operated according to state law. 
 
For the most part, we agree with the findings and recommendations found in the report.  In 
particular, current administration realized that changes were needed in the Housing Trust Fund 
and many were already in progress when the audit began.  However, we feel that the report did 
not objectively present information regarding the nonprofit, State Housing Corporation.  In our 
response to the draft report we were to provide information and documentation (including the 
existence of laws to support our position) of items that we determined to be “differences in fact” 
and “differences in conclusion.”  We did provide such items but none of these items were 
reflected in the final report.  We also feel that the report did not specifically address the point of 
whether or not the Corporation was needed.  The Corporation was created to: 
 
• Create affordable housing in those areas of South Carolina where existing agencies 
and organizations cannot do so. 
 
Mr. George L. Schroeder 




• Enter into partnerships with private-sector developers, local government, other 
nonprofit entities and local housing authorities to develop and operate affordable 
housing. 
• Form single-purpose subsidiary entities to shield the Authority and the Corporation 
from liability. 
• Either alone or in partnership with another nonprofit organization, use 501(c)(3) 
bonds to finance construction, renovation and preservation of affordable housing 
stock in the State. 
 
The agency is not legally able to undertake any of the above objectives on its own or in 
partnership with any of its clients (cities, counties, private sector or nonprofit corporations). 
 
The Authority Board and staff had learned that many other state housing agencies have used 
state level nonprofits as an added method of financing, saving and improving affordable housing.  
The agency thought the State Housing Corporation would be positive for affordable housing, 
including the agency’s developer clients.  However, some of the agency’s clients (a number of, 
but not all nonprofit corporations) felt the state level corporation was unnecessary and not in 
their best interest.  Therefore, they conveyed incorrect and negative information about the State 
Housing Corporation.  The Authority believed the State Housing Corporation could and would 
be a useful resource for all of the agency’s clients and others dedicated to affordable housing. 
 
Board members of both the State Housing Authority and the State Housing Corporation do not 
feel that State Housing Corporation was improper, illegal or ill intended.  However, to end 
speculation about potential problems and to eliminate future distraction, the Corporation has 






South Carolina State Housing  
Finance and Development Authority 
Comments to December 2003 LAC Report 
Housing Trust Fund (HTF) Program 
For the Housing Trust Fund Program, it was the LAC’s objective to “determine whether agency 
controls have adequately ensured that participants in the housing trust fund program comply with 
the law.”  We did not expect that there would be any instances of non-compliance with the law 
and none were specifically noted in the report.  However, the Authority had realized that some 
improvements were needed involving the operation of the Housing Trust Fund before we were 
informed that a review was going to be performed by the Legislative Audit Council.  Those 
improvements were in the process of being addressed and implemented through out the course of 
the review.  For the most part, the report confirmed what we had already come to realize needed 
to be changed.  The findings mostly deal with inconsistent adherence to policies and procedures.  
However, in a few cases, the findings did not consider instances when a policy that was in place 
for most types of projects had a routine, practical exemption that was inadvertently omitted from 
the written guidelines. 
 
In the section entitled “Disbursement of Funds,” we feel that two of the findings need some 
further explanation and correction.  First, the report indicates that for 15 homeownership projects 
there was no evidence of inspection in the files and also that none of the 15 project awards 
should have been disbursed in a lump sum because the amount of the award exceeded $10,000.  
Addressing the inspections, we found that evidence was in the files for inspections on 5 of the 
projects.  Furthermore, 4 of the projects had not yet been closed and thus a final inspection was 
not yet in order.  We concur that for 6 of the projects there is no evidence of inspection.  As to 
propriety of lump sum payments, 5 out of the 15 projects were for acquisition of homes that did 
not require any rehabilitation or construction.  In those instances, the funds have to be disbursed 
in a lump sum for the closing to occur on the purchase.  This will not change.  The other 10 
projects did involve rehabilitation or construction and we have ceased lump-sum payments over 
$10,000 in those cases as explained below. 
 
Program Oversight --Recommendation 1: 
The State Housing Finance and Development Authority should ensure that properties receiving 
housing trust fund awards are inspected.  These inspections should be used to confirm that work 
has been completed and to evaluate recipient performance. 
 
Response: 
Housing Trust Fund staff has already implemented this recommendation.  During most 
of the time covered by the review, there was only one inspector on staff and he was 
trying to do inspections for three different housing programs.  We now have four 
inspectors on staff.  Projects are not approved until there has been an initial inspection 
and funds are not disbursed until work completed has been inspected. 
 
Program Oversight--Recommendation 2: 
The State Housing Finance and Development Authority should disburse housing trust funds to 
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Response: 
As stated above, the Authority is currently disbursing funds based on work completed 
and not until the work has been inspected and found satisfactory.  The only exception to 
this is when there is a home acquisition and the total amount of the award is needed at 
closing for the sale to be finalized. 
 
Program Oversight--Recommendation 3: 
The State Housing Finance and Development Authority should ensure that housing trust fund 
projects are completed in the time required. 
 
Response: 
The Authority does not have ultimate control over when projects are completed.  
Completion of work is the responsibility of the sponsors.  Unless there are major 
problems, the Authority usually tries to work with the sponsor to see that the work is 
completed rather than require that the funds be returned.  In most cases, if the funds 
are returned to us, completion of the project is either not accomplished or completion 
would take longer than if the original sponsor completed it.  Sponsors are required to 
submit quarterly status reports on all open projects so that we are aware of changes to 
expected completion dates and what type of problems a particular project may be 
facing. 
 
HTF Special Projects--Recommendation 4: 
The State Housing Finance and Development Authority should discontinue providing housing 
trust funds for special projects. 
 
Response: 
In the past, the Authority’s Board reserved the “Special Project” category to allow those 
sponsors with innovative housing programs that were not specifically allowed in the 
Authority-approved subprograms to still be able to present them to the Board for 
consideration.  The “Special Projects” were not intended to give special consideration to 
any one group over another.  We do agree that there should have been more consistent 
policies and procedures applied in the documentation required as well as in the 
inspection, follow-up and payment procedures for “Special Projects.”  The Authority 
recently discontinued the consideration of “Special Projects.”  Sponsors will work with 
staff when a project differs from the normal to see if it will fit within an existing 
subprogram.  If not, and the proposal is consistent with the Housing Trust Fund law, 
staff will draft the needed guideline changes that would have to be approved by the 
Board in order for the proposal to be allowed.  In this way, if the Board approves the 
guideline changes, all sponsors will be eligible to apply for projects with similar 
characteristics. 
 
HTF Advisory Committee--Recommendation 5: 
This recommendation is addressed under separate cover by the HTF Advisory 
Committee. 
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Non-Profit Corporation Affiliated With the Authority 
 
Before we respond to the recommendations about the nonprofit corporation, we feel it is 
necessary to comment on items with which we either respectfully disagree or feel 
further information is needed to clarify the situation.  First and foremost, when the 
Authority’s Board of Commissioners decided to create the State Housing Corporation, it 
was well intended and there was no anticipation that it would be viewed negatively by 
some of the nonprofit housing sponsors in the State.  The State Housing Corporation 
was formed with the intention of helping the Authority accomplish its mission; it would 
have the ability to pursue roles that the Authority as a governmental agency could not.  
It was intended to work with local governments and existing for-profit and nonprofit 
housing sponsors to further produce and preserve needed affordable housing within the 
State.  The Corporation was not intended to replace or supplant existing housing 
sponsors or to compete for funding in any of the Authority’s programs. 
 
The Authority’s action in creating the State Housing Corporation was properly taken and 
fully authorized by law.  This has been upheld in the past by the Attorney General’s 
Office.  In February 1977, the Attorney General said, “[I]t is the opinion of this Office that 
the broad powers of the Authority set forth in Section 36-126(10) [current Section 31-3-
450(10), applied to the Authority by Section 31-13-50] clearly include the power to 
establish a not-for-profit corporation whose existence will further the purpose set forth in 
Section 36-103 [current Section 31-3-30].”  The Authority also does not believe that a 
conflict of interest has existed either in the legal sense or in any other manner. 
 
We believe that the April 26, 1983 opinion of the South Carolina Attorney General 
quoted in the report is incorrect with respect to the State Housing Finance and 
Development Authority.  The Authority is legally authorized to loan funds to the 
Corporation and other housing sponsors.  Sections 31-13-180(1), (3) and (5) of the 
South Carolina Code of Laws authorize the Authority to make loans and grants to non-
governmental entities, including for-profit and nonprofit housing sponsors, to accomplish 
the legislative purpose of the State Housing Authority Act (i.e., to provide decent, safe 
and affordable housing to the beneficiary classes). 
 
The report also states “…we could find no provision in state law which allows state 
employees to perform services for private entities, such as State Housing Corporation, 
at state expense.”  Sections 31-13-80 and 31-13-180(7) specifically authorize the 
Authority to provide technical assistance to housing sponsors such as the State 
Housing Corporation.  Neither statute requires the Authority to bill the sponsor for the 
assistance provided.  Beginning in 1972, Authority staff was instrumental in the 
formation of not-for-profit corporations organized throughout the state to access the 
U.S. Department of Agriculture Farmers’ Home Administration 515 rural housing 
program.  The provision of technical assistance has been and continues to be at the 
heart of the Authority’s operations. 
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In summary, the following main factors concerning the State Housing Corporation 
should not be overlooked: 
• Legal authority existed for the creation of the State Housing Corporation. 
• It was meant to be positive for the affordable housing providers in the state.  
It was intended to aid in adding to or improving the stock of safe, affordable 
housing for the needy citizens of South Carolina either through developer 
clients or, at times, on its own. 
• The Corporation did not compete with nor impede any affordable housing 
provider in the state. 
• The Authority is authorized by law to provide technical assistance to all 
affordable housing sponsors and has done so throughout its history. 
• There were no conflicts of interest, legal or otherwise. 
• The purpose of the Corporation was limited to aiding the Authority in 
accomplishing its mission so that it could not, on its own, decide to pursue 
other purposes. 
• The Authority is authorized by law to make loans to affordable housing 
sponsors including local governments, and for profit and nonprofit entities. 




The State Housing Corporation, the private corporation affiliated with the State Housing Finance 
and Development Authority, should be disbanded. 
 
Response: 
The State Housing Corporation Board of Directors has voted to dissolve the 
Corporation.  The action has been taken not because any wrongdoing has occurred but 
because it has become a distraction to the Authority in accomplishing its mission when 
it was meant to be a tool for the Authority and others to use to further the mission of 




Recommendations 7 – 10: 





The State Housing Finance and Development Authority should determine the state’s housing 
needs.  This data should be used to disseminate information on housing programs to citizens the 
programs are designed to serve. 
 
Response: 
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As mentioned in the report, the Authority has recently completed a needs assessment 
study.  This study did identify housing needs statewide.  A statistician was hired before 
the audit process began to apply the data from the study.  Currently, the statistician is in 
the process of preparing data to show needs county by county and by census tracts for 
the urban areas.  This targeted information will be shared with other affordable housing 
providers through out the state. 
 
The Authority continues to try to design our programs so that there are incentives for 
local governments, owners, developers, nonprofits, etc. to use our programs in the 
underserved areas of the state.  As we move to identify the areas of greatest need and 
better target our resources, there will be a shifting in dollars between areas in which 
certain programs have been used very little and other programs were used routinely. 
 
Recommendation 12: 




This recommendation is one that the Authority had previously identified in its strategic 
planning process and is one that we will be working towards.  However, since it was not 
one of our top three strategic issues, it is going to be achieved over time and not in the 
immediate future. 




Due to the short timeframe the State Housing Trust Fund Advisory Committee was given 
to respond to the recommendation outlined in this report, the chair submits the following 
on behalf of the full committee.  This response may not reflect the views of the entire 
committee.  The Advisory Committee appreciates the opportunity to respond to this 
recommendation.   
 
The Advisory Committee was inactive for a period of time and was re-assembled 
approximately two years ago.  Since that time, the Committee has met at least four times 
annually, as required by the legislation.  The Committee's primary role these past two 
years has been to provide feedback to the Board and staff on proposed Trust Fund 
program changes.  This feedback has been communicated in meetings in which both staff 
and housing providers have been in attendance, in formal presentations and in written 
format to the Board and staff.  Committee members base their feedback on input from a 
broad array of housing providers and also on their own experience in the housing field.  
This feedback to the Board and staff has conveyed the Committee’s positions on the 
State's affordable housing needs.  For example, there are programs representing certain 
types of developments that the Committee views as higher priority, given the original 
intent of the Trust Fund.  For these programs, the Committee has suggested increases in 
the amount of funding qualified organizations may be awarded.  However, the most 
pressing issue for the Committee these past two years has been the loss of over $6 million 
from the Housing Trust Fund to balance the state budget.  The Committee acknowledges 
our state's difficult budget dilemma, yet we are obligated to focus on the increasing need 
for quality affordable housing for low and moderate income individuals and families in 
South Carolina.  Although there is a clear demand for affordable housing, especially in 
rural areas and for special needs populations, there exists an increasingly large balance in 
the Housing Trust Fund.  Given the significance of potentially losing additional 
affordable housing resources, it was obvious to the Committee that the first priority 
should be to provide input to the Board and staff on proposed program changes to 
increase the expenditure of Trust Fund dollars on affordable housing.  The Committee 
submitted a letter to the Board and staff in preparation for the November 2003 board 
meeting.  This letter provided guidance to improve outreach and technical assistance 
efforts that will result in a more effective and timely utilization of the State Housing 
Trust Fund.  This letter also included a summary of the feedback received from housing 
providers in a focus group convened by the Committee in October 2003.  The 
participating providers offered suggestions to strengthen the Trust Fund programs, 
increase the expenditure of funds, and improve the current efforts addressing the state's 
affordable housing needs.   
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The Trust Fund staff is now in the process of finalizing the program changes that will 
likely increase the expenditure of the Trust Fund for the production of additional 
affordable housing.  The Committee will continue to monitor the fund balance by 
program and by county and provide feedback to further improve the Trust Fund 
programs.  Working with staff, the Committee now plans to focus its work further on 
identifying and prioritizing the state's critical housing needs, the areas of the state that 
should be targeted for future projects, and the types of developments that should be 
solicited.      
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